INDE

Name

Standard Section Roll No.

Subject

School / College

S. No.	Date	Title	Page No.	Teacher's Sign

Name of work :- Reserve fund to emergency work like water supply desilting of drains shoulders drains maintenance of culverts Drains etc. at Hegadevnagara Surrounding Area Ward No: 06 Byatarayanapura Sub Division

Est Cost :- 15.00 lakhs

Job Code No :- 006-19-000055

Work Order No :- BBMP/EE/BTP/WO/95/19-20

Name of Contractor :- Sri N. Lokanath Reddy.
#. 05, 1st main 7th cross kaveri nagar
A. Block Kavalabyrasandra Bangalore. 560032.

ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬ.ಬ.ಪಾ.ಪ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ, ಬೆಂಗಳೂರು-24

S/NO	DATE	WORK DONE DETAILS	NO. OF LABOUR	NO. OF TRACTOR	NO. OF JCB	SIGNATURE
1	19/09/19	1st Cross Unity Nagar thanisandra. Desilted the Drain & Leveled the Road.	15	2	1	
2	20/09/19	Abubakar Masjid Road. Leveled the Road & Desilted the Drain	15	2	1	
3	21/09/19	3rd Cross Bharath Nagar Desilted the Drain & levelled Road	15	2	1	
4	22/09/19	Sunday	-	-	-	
5	23/09/19	1st main Road Sinthan Nagar. Desilted Drain, leveled the Road.	15	2	1	
6	24/09/19	RKH 1st main Police Qutaters Desilted the Drain & levelled the Road.	15	2	2	
7	25/09/19	Tippu Road 1st Cross levelled the Road & Desilted the Drains	15	2	1	
8	26/09/19	4th Cross Hegde Nagar. Desilted the Drain & leveled Road	15	2	2	
9	27/09/19	Nageshwara, Nagenahalli main Road. levelled the Road. Desilted Drain	15	2	1	
10	28/09/19	MAHALAYA AMAVASYA	-	-	-	
11	29/09/19	SUNDAY	-	-	-	
12	30/09/19	3rd Cross SRK Nagar Desilted Drain & levelled the Road.	15	2	1	
	Total		135 day.	18 day	11 day	

S/NO	DATE	WORK DONE DETAILS	NO. OF LABOUR	NO. OF TRACTOR	NO. OF JCB	SIGNATURE
13	01/10/19	Bhoorath Nagar 14th Cross Road. Leveled the Road & Desilted Drain.	15	2	1	
14	02/10/19	GANDHI JAYANTHI	-	-	-	
15	03/10/19	Shiridi Sai Nagar main Road. Desilted Culvet's & leveled Road.	15	2	1	
16	04/10/19	Sai Hospital 2nd main Road. leveled the Road & Desilted Drain	15	2	1	
17	05/10/19	1st Cross Sakthi Nagar Desilted the Drain & leveled Road	15	2	1	
18	06/10/19	SUNDAY	-	-	-	
19	07/10/19	AYUDHA PUJA	-	-	-	
20	08/10/19	VIJAYA DASHAMI	-	-	-	
21	09/10/19		-	-	-	
22	10/10/19	Hegde Nagar BBMP office Road Desilted the Road & Drain leveled.	15	2	1	
23	11/10/19	1st main R.K. Hegde Nagar leveled the Road & Desilted Drain.	15	2	2	
24	12/10/19	SECOND SATURDAY	-	-	-	
25	13/10/19	SUNDAY & VALMIKI JAYANTHI.	-	-	-	
26	14/10/19	2nd main Road Sabari Nagar Desilted Drain & leveled Road.	15	2	1	
27	15/10/19	3rd main Road MCECHS Layout. leveled the Road & Desilted the Drain	15	2	1	
			120 days	16 days	9 days	

S/NO	DATE	WORK DONE DETAILS	NO. of LABOUR	NO. OF TRACTOR	NO. OF JCB	SIGNATURE
28	16/10/19	4th Cross Out School OPPOSIT Road Desilted the Road Drain & leveled Road	15	2	1	
29	17/10/19	Bharath Nagar, Near Manyata Tech Park. Leveled the Road and Desilted Drain	15	2	1	
30	18/10/19	Abubakar Masjid 2nd Cross Road Desilted Drain & leveled Road's.	15	2	1	
31	19/10/19	3rd Cross ST Bhagath Nagara. Desilted Culvet's & leveled Road.	15	2	1	
32	20/10/19	SUNDAY	-	-	-	
33	21/10/19	Meganahalli 1st Cross Road. Leveled the Road & Desilted Drain.	15	2	1	
34	22/10/19	2nd Cross Seerai Palya Desilted Drain & leveled the Road	15	2	1	
35	23/10/19	Nagavara main Road Near mall Desilted Drain & Road & leveled.	15	2	1	
36	24/10/19	Thanisandra main Road Road Desilted & leveled the Road.	15	2	1	
37	25/10/19	3rd Cross Sinthan nagar. Desilted Drain & leveled the Road	15	2	1	
38	26/10/19	FOURTH SATURDAY	-	-	-	
39	27/10/19	SUNDAY & NARAKA CHATURDASI	-	-	-	
			255 dy	34 dy	18 dy	

S/NO	DATE	WORK DONE DETAILS.	NO: OF LABOUR	NO: OF TRACTOR	NO: OF JCB	SIGNATURE.
40	28/10/19	1st main Road Sinthan Nagar Desilted the Drain & leveled Road.	15	2	1	
41	29/10/19	BALIPADYAMI	-	-	-	
42	30/10/19	2nd Cross Road Amara Jyothi layout. Leveled the Road & Desilted the Drain	15	2	1	
43	31/10/19	1st main Road Sinthan Road. Desilted Drain & leveled Road.	15	2	1	
Total		300 days	40 days	21 days.		

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-24

S/NO	DATE	WORK DONE DETAILS	NO. OF LABOUR	NO. OF TRACTOR	NO. OF JCB	SIGNATURE
44	1/11/19	KANNADA RAJATSAVA	-	-	-	
45	2/11/19	1st main Road Amoorajyothi layout. Desilted Drain & levelled Road.	15	2	1	
46	3/11/19	SUNDAY	-	-	-	
47	4/11/19	Unity Nagar 3rd Cross. Desilted Drain & levelled the Road.	15	2	1	
48	5/11/19	4th Cross Near P&T Layout. Desilted the Drain & levelled Road.	15	2	1	
49	6/11/19	7th Cross Amoorajyothi layout. levelled the Road & Desilted Drain	15	2	2	
50	7/11/19	1st main 2nd Cross Sonnenahalli. Desilted the Drain & levelled the Road.	14	2	1	
51	8/11/19	Asuath nagar 3rd Cross Desilted & Drain and levelled Road.	14	2	1	
52	9/11/19	SECOND SATURDAY.	-	-	-	
53	10/11/19	ID - MILAD & SUNDAY.	-	-	-	
54	11/11/19	26th Cross Road Vidyasagar Road. → Levelled the Road & Scarified and Desilted the Drain.	16	2	1	
55	12/11/19	HBR Layout Asuath nagar. Desilted the Drain & levelled Road	14	2	2	
			118 dy	16 dy	10 dy	

S/No	DATE	WORK DONE DETAILS	No. OF LABOUR	No. OF TRACTOR	No. of JCB	Signature
56	13/11/19	25th Cross HBR Layout Desilted the Drain & levelled the Road.	15	2	1	
57	14/11/19	MS Ramaiah North City. 2nd Cross levelled the Road and Desilted Drain	16	2	1	
58	15/11/19	KANAKADASA JAYANTHI	-	-	-	
59	16/11/19	3rd cross tuba layout Sarjapura Desilted the Drain and levelled Road.	14	2	1	
60	17/11/19	SUNDAY	-	-	-	
61	18/11/19	26th Cross Road Aswath nagar Desilted the Drain and levelled Road	14	2	1	
62	19/11/19	The ICON Road Near Elements mall levelled the Road and Desilted Drain	15	2	1	
63	20/11/19	Vidyasagar Road Aswath nagar. levelled the Road and formations.	15	1	0	
64	21/11/19	Thanisandra main Road Near Shell Desilted the Drain & levelled Road.	16	2	1	
65	22/11/19	5th Cross thanisandra Govt school levelled the Road and Desilted Drain	16	2	1	
66	23/11/19	Fourth SATURDAY	-	-	-	
67	24/11/19	SUNDAY	-	-	-	
			239 dy	31 dy	17 dy	

S/NO	DATE	WORK DONE DETAILS	NO OF LABOUR	NO OF TRACTOR	NO OF JCB	SIGNATURE
68	25/11/19	4th Cross Unity Nagar Road. Desilted the Drain & leveled Road	15	2	2	
69	26/11/19	4th cross Thaisandra BBMP office Road. leveled the Road & Desilted Drain.	14	2	2	
70	27/11/19	7th cross Road Horeb Church Road Desilted the Drain and leveled Road	15	2	2	
71	28/11/19	Soorai Palya 14th cross. leveled the Road and Desilted Drain	14	2	1	
72	29/11/19	Saboori Nagara main Road. leveled the Road and Desilted Drain	05	1	1	
73	30/11/19	17th 'A' Cross Bhoganth nagar. Desilted Drain & leveled the Road.	05	1	1	
Total			307 day	41 day	26 day	

ಸಹಾಯಕ ಆಯುಕ್ತರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ ದಾಸರಹಳ್ಳಿ ವಲಯ ವಿಭಾಗ

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ದಾಸರಹಳ್ಳಿ ವಲಯ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-24

S/NO	DATE	WORK DONE DETAILS	NO: OF LABOUR	NO: OF TRACTOR	NO: OF JCB	SIGNATURE.
74	1/12/19	SUNDAY	-	-	-	
75	2/12/19	Sonai Palya - e- Vaiba masjid Road Desilted Road & leveled two Road's	05	1	1	
76	3/12/19	3rd cross Vidya sagar Road Sonaipalya Leveled the Road & Removed the Debris.	03	-	1	
			Total 8 days	1 no	2 days	

ABSTRACT

① for the month of Sep. 2019	135 dy 300	18 dy 10	11 dy 21
② for the month of Oct, 2019	307 dy	41 dy	26 dy
③ for the month of Nov. 2019	8 dy.	1 dy.	2 dy
④ for the month of Dec. 2019	Total 750 dy	100 dy.	60 dy.